

# ICESat Science Investigator-led Processing System (I-SIPS) Status

GLAS Science team meeting

September 6-8, 2000

LASP

David Hancock, NASA GSFC/WFF

Anita Brenner, Raytheon ITSS

# Science Algorithm Software Status

- Version 1 (produces a version of GLA01-03,05-15)
  - Significant Testing has been completed under several builds
  - Final testing being completed
  - Delivery will be completed this month
  - No Utilities

# Science Algorithm Software Status

- Version 2
  - Analysis of ATBDs nearly complete
  - Some code was in version 1
  - Coding modifications started
  - Utilities started

# Science Data Management System (SDMS) status

- Version 1 (Provides most operating functions except planning and tape archive)
  - Testing nearly complete
  - Deliver in Oct
- Version 2
  - Add planning jobs
  - Add Tape Archive
  - ECS interfaces

# I-SIPS release schedule

- Version 1 — Science Algorithms Sept 2000
- Version 1 — SDMS Oct 2000
- Version 2 — Feb 2001
- EOS system testing — June 2001
- Launch Version — Aug 2001

# I-SIPS Facility Status

- Bldg 22 Modifications completed
  - Offices occupied
  - First equipment installed
  - Independent A/C unit still to be installed
  - Network connections being completed

# Instrument Support Facility (ISF)

## Status

- Bldg 22 Modifications completed
- Instrument Support Terminal being supplied by Ball- will include required realtime and command s/w
- Server exists and currently at WFF
- ICD being developed
- Software developed for BCE will be core of monitoring software